OBRA: Reforma - E.E.B. Zenaide Schmitt Costa

LOCAL: Rua Jacob Junkes, 186
Bairro: Santa Terezinha - Gaspar - SC

PREFEITURA MUNICIPAL DE GASPAR
Secretaria Municipal de Educagéo - SEMED

CRONOGRAMA FiSICO - FINANCEIRO

CRONOGRAMA DE EXECUCAO

CRONOGRAMA DE EXECUCAO

ITEM pESERIMAC S pALOE HAED MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09
1. |Servigos Preliminares 37.736,30 | 2.38% 21.887,05 | 560% 2.000,02 | 53% 2.000,02] 53% 2.000,02 | 53% 2.000,02] 53% 2.000,02 | 53% 2.000,02] 53% 196229 | 52% 1886,82 | 50%
2. |Demolicao/Manutengo/Construgao | 86.930,71 | 548% 2.434,06 | 2.6% 6.08515 | 7.0% 6.867,53 | 7.9% 321644 | 3.7% 23.210,50 | 26.7% 9.562,38 | 11.0% 35.554,66 | 409% | 0% 1 00%
3. |Sanitarios 20.498.95 | 1,86% 2.949.90 | 10.0% 5.899,79 | 20.0% 10.324,63 | 350% 10.324,63 | 350% | 00% = 00% | 00% T 00% T 00%
4. |Hidrossanitario - BWC Patio 23198,00 | 1.46% 2319.80 | 10.0% 2319.80 | 10,0% 4.639.60 | 20.0% 6.959,40 | 30,0% 6.950,40 | 300% 1 0% T 0% 1 0% T 00%
5. |Esquadrias 69.011,24 | 435% 6.901,12 | 10.0% 690112 | 10,0% 20.703,37 | 300% 20.703,37 | 300% 13.802,25 | 20.0% 1 0% A Y T 00% T o00%
6. |Instalagdes Elétricas - Reforma Glob|  176.605,71 | 11,14% | 00% | 0% 17.660,567 | 10.0% 35.321,14 | 200% 52.981,71 | 300% 35.321,14 | 200% 17.660,567 | 10.0% 17.660,57 | 10.0% T 00%
7. [Revestimento Ceramico 166.519,43 | 10,50% 832597 | 5.0% 832597 | 50% 16.651,04 | 10.0% 16.651,94 | 10,0% 33.303,89 | 200% 66.607,77 | 400% 16.651,04 | 10.0% | 0% T 00%
8. [Cobertura total 300.574,01 | 18.96% | 0% | 0% 60.114,80 | 20,0% 60114,80 | 200% | 120.229,60 | 40,0% 60.114,80 | 200% | 00% T 00% T o00%
9. |Forro 12218188 | 7.71% T 0% 12.218,19 | 10.0% 73.920,04 | 60,5% 24.436,38 | 200% | 00% | 0% S Y 11.607.28 | 9.5% T o00%
10. [Muro 5494114 | 347% T 0% | 0% | 0% 35.876,56 | 653% 19.064,58 | 34.7% 1 0% S Y T 00% T o00%
11. [Pintura 196.633.21 | 1240% S Y 1 0% T 0% | 0% | 0% 1 0% 19.663,32 | 10.0% 78.653,28 | 400% 9831661 | 50,0%
12. [Complementos 34.632,86 | 2.18% T 0% 1 0% T 0% 10.389,86 | 30,0% 10.389,86 | 30.0% 13.853,14 | 40,0% | 0% | 0% 1 00%
13. |Biblioteca 26671817 | 1662% | 26.671.82 | 100% 26.671,82 | 10.0% 26.671.82 | 10.0% 26.671,82 | 100% 26.671,82 | 100% 26.671,82 | 100% 26.671,82 | 100% 53.343,63 | 200% 26.671,82 | 100%
14, |Limpeza da Obra 9.064,87 | 057% | 00% | 0% | 0% | 0% | 00% | 0% 1359,73 | 16,0% 226622 | 250% 5.438,92 | 60,0%
15. |As built 1125014 | 0.71% S Y T 00% S Y T 00% A Y T 00% | 00% | 00% 11.250.14 | 100,0%
VALOR PARCIAL 1.585.505,62 | 10000% | 7148972 | 451%| 7042186 | 444%| 23955432 | 1511%| 252.666,37 | 1594%| 308.613.63 | 1046%| 214131,08| 1351%| 119.562,07 | 754%| 16549327 | 1044%| 14357330 |  9.06%
VALOR ACUMULADO 1.585.505,62 71480,72 | 451%| 141.911,50 | 8,95%| 381.46591 | 24,06%| 634.132,28 | 40,00%| 942.74590 | 59,46%| 1.156.876,98 | 72,97%| 1.276.439,05 | 80,51%| 1.441.032,32 | 90,04%| 1.585.505,62 | 100,00%

Obs: Valores em Reais.
Prazo de Execugédo: 270 dias

EDMUNDO DE JESUS ARAUJO JUNIOR

Engenheiro Civil
CREA/SC 053875-8

Gaspar, 19 de agosto de 2019.




