PREFEITURA MUNICIPAL DE GASPAR
Secretaria Municipal de Educacgao
OBRA: E.E.B FERANDINO DAGNONI

VALOR | PESO CRONOGRAMA DE EXECUGAO
i e TOTAL | (%) MES 01 WES 02 = WES 04 MES 05
1. |SERVICOS PRELIMINARES | 14.245.19] 2.66%| 1424519]  100% i 0% ~ | 000% : 0% : 0%
2 |COBERTURA 1828692 3,44%|  OM4346]  50%|  914346|  50% ~ [ 0,00% ; 0% ; 0%
3 |FORROEMPVC 9.856,01| 1.65% : 0% 985801|  100% ~ [ o,00% ; 0% : 0%
4 |DRENAGEM 14.961,36 | 2.61% ; 0% 374034|  25%|  374034| 2500%]  374034|  25%|  374034| 2%
5 [ALVENARIA 204548 | 0,36%|  204548]  100% } 0% | 0,00% } 0% ; 0%
6 |PATIO 266.181,97| 50,40%| 2681819]  10%| 5363638 _ 20%| 8045457 | 30,00%|  8045457|  30%| 2681819  10%
7 |GARAGEWM 3667917 6,69% } 0% 0.00% " | 0,00% : 0% 3667917 100%
) Nwmﬁ\mﬂw \z A 196472 0,37% 98236|  50% 98236|  50% | 000% : 0% : 0%
5 [GINASIO 11318757 | 21.27%| 1131876  10%| 2263751|  20%| 3395607 | 3000%| 3396627 |  30%|  1131676]  10%]
10, |ESCADA METALICA 310364 0,56% } 0% 000% _ 155182] 50,00%|  1551.82|  50% : 0%
11, |PINTURA 3914700 7.36% : 0% 9786.75]  25%| 1174410 3000%|  1174410]  30%|  587205|  15%
12 |REMOGAO DE ENTULHO 3.088.25| 0,56% } 0% 7206 25% 772,06 | 25,00% 77206 25% 772,06 | 25%
13 |LIMPEZA DA OBRA 734492 1.38% i 0% 0,00% ~ | 0,00% } 0% 734492]  100%
VALOR PARCIAL 532.094,14 | 100% | 6455343 12,13%| 140556,88 0 20,78%] 13221947 24.05%| 13221907 2485%|  92.545.49] 1739%
VALOR ACUMULADO 532.094,14 64.553,43 | 12,13%| 17511032 | B2,91%| 307.320,48 | 57,76% 439.548,65 | 82,61%| 53209414 |100,00%
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