PREFEITURA MUNICIPAL DE GASPAR

Secretaria Municipal de Educagéo - SEMED

OBRA: Reforma e Ampliacao da EEB. Prof. Dolores Luzia dos Santos Krauss

LOCAL: R. Guilherme Sabel, 350 - 89110-520

BAIRRO : Figueira, Gaspar - SC .
CRONOGRAMA FISICO - FINANCEIRO
B CRONOGRAMA DE EXECUCAO
WL DESCRIMINEC 20 VAtCH gE=0 MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 TOTAL %
1. |Servigos Preliminares 33.617,48 1,21% 14.791,69 | 44% 268940 | 8% 268940 | 8% 268940 | 8% 268940 | 8% 134470 | 4% 1.680,87 | 5% 168087 | 5% 1.680,87 | 5% 1.680,87 | 5% 100%)
2. REFORMA ESCOLA
2.1 |Demolicdo/Remogéo 44.757,35 1,61% 17.902.94 | 40% 15.665,07 | 35% 11.189,34 | 25% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%
22  |Cobertura 715.471,56 25,74% - 0% 357.735,78 | 50% 357.735,78 | 50% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
2.3 |Impermeabilizagio 1.135,29 0,04% - 0% - 0% - 0% - 0% - 0% 113529 | 100% - 0% - 0% - 0% - 0% 100%
2.4 |Revestimentos 208.173,70 7,49% - 0% - 0% - 0% 104.086,85 | 50% 62.452,11| 30% 4163474 | 20% - 0% - 0% - 0% - 0% 100%,
25  |Esquadrias 89.853,08 3,23% - 0% - 0% 17.97062 |  20% 71.882,46 |  80% - 0% - 0% - 0% - 0% - 0% - 0% 100%|
26 |Elétrica 112.669,53 4,05% - 0% 22.533,91 20% 33.800,86 | 30% 56.334,77 | 50% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
2.7 |Pintura 93.973,64 3,38% - 0% - 0% 4.698,68 5% 4.698,68 5% 4.698,68 5% 4.698,68 5% 9.397,36 | 10% 9.397,36 | 10% 18.794,73 |  20% 37.589,46 |  40% 100%,
2.8 Preventivo contra incéncio 32.493,64 1,17% - 0% - 0% - 0% - 0% 6.498,73 20% 6.498,73 20% 19.496,18 60% - 0% - 0% - 0% 100%
2.9  |Rampa de acesso 29.987,28 1,08% - 0% 14.99364 | 50% 14.99364 | 50% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%,
210 |Rampa de acesso praca 20.027,84 0,72% - 0% - 0% - 0% 10.013.92 |  50% 10.01392 |  50% - 0% - 0% - 0% - 0% - 0% 100%,
2.11__|Banheiros 28.492,12 1,03% - 0% - 0% - 0% 14.246,06 |  50% 14.246,06 |  50% - 0% - 0% - 0% - 0% - 0% 100%)
212 |Bebedouro 2.965,25 0,11% - 0% - 0% - 0% 296525 | 100% - 0% - 0% - 0% - 0% - 0% - 0% 100%,
213 |Sala de danca 9.130,68 0,33% - 0% - 0% - 0% - 0% - 0% 5.478,41 60% 3.652,27 | 40% - 0% - 0% - 0% 100%)
214 | Forro 150.883,99 5,43% - 0% - 0% - 0% 37.721,00|  25% 37.721,00 | 25% 37.721,00 | 25% 37.721,00 | 25% - 0% - 0% - 0% 100%)
3. REFORMA DO GINASIO
3.1 |Demoligdo/Remogao 2.391,40 0,09% - 0% - 0% - 0% 239140 | 100% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
3.2 |Cobertura 42.884,61 1,54% - 0% - 0% - 0% 12.865,38 |  30% 30.019,23 |  70% - 0% - 0% - 0% - 0% - 0% 100%|
3.3 |Revestimentos 35.089,20 1,26% - 0% - 0% - 0% - 0% 17.544,60 |  50% 17.54460 |  50% - 0% - 0% - 0% - 0% 100%)
3.4 |Elétrica 3.016,40 0,11% - 0% - 0% - 0% - 0% - 0% - 0% 3.016,40 | 100% - 0% - 0% - 0% 100%,
35  |Pintura 85.299,45 3,07% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 17.059,89 |  20% 17.059.89 | 20% 51.179,67 | 60% 100%)
3.6 |Material Esportivo 92.133,86 3,32% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 92.133,86 | 100% 100%)
4. CONSTRUGAO DO VESTIARIO
4.1 |Servicos Preliminares 20.593,09 0,74% 20.593,09 | 100% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%
42 |Estrutural 137.106,43 4,93% 9597450 |  70% 41.131,93| 30% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
4.3 |Hidrossanitario 92.552,24 3,33% - 0% - 0% 13.882,84 | 15% 23.138,06 | 25% 37.020,90 |  40% - 0% 18.510,45 | 20% - 0% - 0% - 0% 100%
4.4 |Elétrica 21.316,41 0,77% - 0% - 0% - 0% 426328 | 20% 6.39492 | 30% 6.39492 | 30% 426328 | 20% - 0% - 0% - 0% 100%)
45 |Alvenaria 89.479,25 3,22% - 0% 8947,93| 10% 44.739,63 | 50% 35.791,70 |  40% - 0% - 0% - 0% - 0% - 0% - 0% 100%
4.6 |Impermeabilizagio 8.495,50 0,31% - 0% - 0% - 0% 424775 | 50% 4.247,75| 50% - 0% - 0% - 0% - 0% - 0% 100%)
4.7 |Cobertura 57.799,22 2,08% - 0% - 0% - 0% 11.559,84 |  20% 46.239.38 |  80% - 0% - 0% - 0% - 0% - 0% 100%,
4.8 |Revestimentos 17.383,86 0,63% - 0% - 0% 6.95354 | 40% 1043032 |  60% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
4.9  |Esquadrias 42.705,85 1,54% - 0% - 0% - 0% - 0% 12.811,76 | 30% 17.082,34 |  40% 12.811,76 | 30% - 0% - 0% - 0% 100%,
410 |Pintura 16.502,80 0,59% - 0% - 0% - 0% - 0% - 0% - 0% 825140 | 50% - 0% - 0% 8.251,40 | 50% 100%)
5. DEPOSITO
5.1 |Demoligao/Remogao 1.538,82 0,06% - 0% - 0% - 0% - 0% - 0% 1.538.82 | 100% - 0% - 0% - 0% - 0% 100%)
5.2 |Construgdo 19.919,12 0,72% - 0% - 0% - 0% - 0% - 0% 9.959,56 | 50% 9.959,56 | 50% - 0% - 0% - 0% 100%,
5.3 |Elétrica 761,10 0,03% - 0% - 0% - 0% - 0% - 0% - 0% 761,10 [ 100% - 0% - 0% - 0% 100%)
PISO CDI CACHINHOS DE
6. OURO 94.672,19 3,41% 94.672,19 | 100% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 100%)
7. URBANISMO
7.1 |Estacionamento frontal 49.695,23 1,79% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 24.847,62 |  50% 19.878,09 |  40% 496952 | 10% 100%,
7.2 |Calgada externa 55.338,42 1,99% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 33.203,05| 60% 2213537 | 40% - 0% 100%|
7.3 |Entrada da escola 770,64 0,03% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 77064 | 100% 100%|
74 Acesso escola-gindsio 12.245,94 0,44% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 12.245,94 100% - 0% 100%
7.5 |Pista de corrida 2.646,44 0,10% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 2646,44 | 100% - 0% 100%)
7.6 |Quadra vélei de areia 18.056,88 0,65% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 18.056,88 | 100% - 0% - 0% 100%)
7.7 |Praca 8.020,48 0,29% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 4.01024 |  50% 4.010,24 |  50% - 0% 100%)
7.8 |Quadra externa 79.956,90 2,88% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 39.97845| 50% 39.97845| 50% - 0% 100%)
7.9 |Terraplanagem fundos da escola 26.213,13 0,94% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 10.48525 | 40% 15.727,88 |  60% - 0% 100%)
7.10 | Central de lixo 9.495,19 0,34% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 9.49519 | 100% - 0% 100%)
7.11__|Escada 1.052,11 0,04% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 1.052,11 | 100% - 0% 100%|
8. AS BUILT 20.645,11 0,74% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 20.645,11 | 100% 100%)
9. LIMPEZA FINAL DE OBRA 39.835,00 1,43% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% - 0% 39.835,00 | 100% 100%
VALOR PARCIAL 2.779.244,70 100,00% 243.934,41 8,78% 463.697,65 16,68%. 508.654,32 18,30%. 409.326,12 14,73% 292.598,42 10,53% 151.031,79 5,43% 129.521,64 4,66% 158.719,62 5,71% 164.705,20 5,93% 257.055,53 9,25% 100%)
VALOR ACUMULADO 2.779.244,70 243.934,41 8,78% 707.632,06 |  25,46% 1.216.286,38 |  43,76% 1.625.612,50 58,49% 1.918.210,93 |  69,02% 2.069.242,71 74,45% 2.198.764,35 79,11% 2.357.483,97 | 84,82% 2.522.189,17 90,75% 2.779.244,70 | 100,00%

RICARDO PAULO BERNARDINO DUARTE
Engenheiro Civil/CREA 108.714-9

Gaspar, 12 de Maio de 2021.




